



X-FAB run schedule 2026

December 2, 2025 – v1.0

Technology	Month	Run	Reserve before	Signed quote/ PO before	Dry run GDS	Final GDS	Tape-out	Estimated shipment date*
XT011	Mar	I0150	Feb 02	Feb 16	Feb 23	Mar 18	Mar 23	31/08/2026
	Jun	I0151	May 04	May 18	May 25	Jun 17	Jun 22	30/11/2026
	Sep	I0152	Jul 20	Aug 03	Aug 10	Sep 02	Sep 07	15/02/2026
	Nov	I0153	Oct 12	Oct 26	Nov 02	Nov 25	Nov 30	10/05/2027
XR013	Apr	I0154	Mar 06	Mar 20	Mar 27	Apr 21	Apr 24	15/09/2026
	Nov	I0155	Sep 25	Oct 09	Oct 16	Nov 10	Nov 13	23/03/2027
XH018	Feb	I0156	Dec 15	Dec 29	Jan 05	Jan 28	Feb 02	13/07/2026
	Apr	I0160	Mar 02	Mar 16	Mar 23	Apr 15	Apr 20	28/09/2026
	Jul	I0163	May 25	Jun 08	Jun 15	Jul 08	Jul 13	21/12/2026
	Oct	I0167	Sep 07	Sep 21	Sep 28	Oct 21	Oct 26	05/04/2027
XP018	Feb	I0157	Jan 05	Jan 19	Jan 26	Feb 18	Feb 23	27/07/2026
	Jun	I0162	May 04	May 18	May 25	Jun 17	Jun 22	23/11/2026
	Sep	I0166	Aug 10	Aug 24	Aug 31	Sep 23	Sep 28	01/03/2027

* Shipment date is an estimation. Additional cycle time of (1~3 weeks) might be required.

Technology	Month	Run	Reserve before	Signed quote/ PO before	Dry run GDS	Final GDS	Tape-out	Estimated shipment date*
XT018	Mar	I0159	Feb 09	Feb 23	Mar 02	Mar 25	Mar 30	26/10/2026
	May	I0161	Mar 30	Apr 13	Apr 20	May 13	May 18	14/12/2026
	Aug	I0165	Jun 29	Jul 13	Jul 20	Aug 12	Aug 17	15/03/2027
	Nov	I0168	Oct 12	Oct 26	Nov 02	Nov 25	Nov 30	28/06/2027
XS018	Mar	I0158	Jan 19	Feb 02	Feb 09	Mar 04	Mar 09	03/08/2026
	Jul	I0164	Jun 08	Jun 22	Jun 29	Jul 22	Jul 27	21/12/2026
XH035	Mar	I0169	Jan 30	Feb 13	Feb 20	Mar 17	Mar 20	31/07/2026
	Aug	I0172	Jul 03	Jul 17	Jul 24	Aug 18	Aug 21	01/01/2027
	Nov	I0173	Oct 02	Oct 16	Oct 23	Nov 17	Nov 20	02/04/2027
XG035	Apr	I0170	Feb 27	Mar 13	Mar 20	Apr 14	Apr 17	31/07/2026
	Jul	I0171	Jun 12	Jun 26	Jul 03	Jul 28	Jul 31	13/11/2026
	Dec	I0174	Oct 23	Nov 06	Nov 13	Dec 08	Dec 11	26/03/2027
XMB10	Oct	I0178	Aug 17	Aug 31	Sep 07	Sep 30	Oct 05	15/02/2027

* Shipment date is an estimation. Additional cycle time of (1~3 weeks) might be required.

Contact our teams

eptsmc@imec.be

For support on the tape-out submission

salesops@imec.be

For quotations

iclink.po@imec.be

For support on export documents and purchase orders

ic-link.foundrysupport@imec.be

For support on foundry libraries, PDK's (installation, flavors, bugs, ...), LVS

Release notes

- December 2, 2025: Release of v1.0 2025



Customized solutions for innovative chip manufacturing