



# Silicon Photonics run schedule 2026

June 9, 2026 – v2.0

# MPW run schedule

Technology	Month	Run	Foundry ref	Reserve before	Signed quote/PO before	Dry run GDS	Final GDS	Tape-out
Imec SiPhotonics Passives+	December	I0133	EP63	Oct 07	Oct 21	Nov 04	Dec 11	Dec 16
Imec Si-Photonics isiPP50G	April	I0131	EP62	Feb 11	Feb 25	Mar 11	Apr 17	Apr 22
	December	I0132	EP64	Oct 07	Oct 21	Nov 04	Dec 11	Dec 16

# Contact our teams

[epsiphot@imec.be](mailto:epsiphot@imec.be)

For support on the tape-out submission

[salesops@imec.be](mailto:salesops@imec.be)

For quotations

[iclink.po@imec.be](mailto:iclink.po@imec.be)


For support on export documents and purchase orders

[ic-link.foundrysupport@imec.be](mailto:ic-link.foundrysupport@imec.be)

For support on foundry libraries, PDK's (installation, flavors, bugs, ...), LVS

# Release notes

- November 27, 2025: Release of v1.0 2025
- June 9, 2026: Release of v2.0 2026



[imeciclink.com](https://imeciclink.com)

**ic link**  
by imec