



## Silicon Photonics run schedule 2026

November 27, 2025 – v1.0

IC-Link, customized solutions for innovative chip manufacturing

# MPW run schedule 2026

Technology	Month	Run	Foundry ref	Reserve before	Signed quote/PO before	Dry run GDS	Final GDS	Tape-out
Imec SiPhotonics Passives+	July	I0133	EP63	May 06	May 20	Jun 03	Jul 10	Jul 15
Imec Si-Photonics isiPP50G	April	I0131	EP62	Feb 11	Feb 25	Mar 11	Apr 17	Apr 22
	October	I0132	EP64	Aug 12	Aug 26	Sep 09	Oct 16	Oct 21

# Contact our teams

[eptsmc@imec.be](mailto:eptsmc@imec.be)

For support on the tape-out submission

[salesops@imec.be](mailto:salesops@imec.be)

For quotations

[iclink.po@imec.be](mailto:iclink.po@imec.be)

For support on export documents and purchase orders

[ic-link.foundrysupport@imec.be](mailto:ic-link.foundrysupport@imec.be)

For support on foundry libraries, PDK's (installation, flavors, bugs, ...), LVS

# Release notes

- November 27, 2025: Release of v1.0 2025



Customized solutions for innovative chip manufacturing